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LAND ACQUISITIONS FOR THE LAKE OKEECHOBEE WATERSHED 

Table 6A-3 quantifies the acreage needed versus obtained within the Lake Okeechobee 

Watershed region under the current real estate acquisition plan as of September 30, 2012. Lands 

noted as potential surplus have been earmarked for use under NEEPP. 

 

Table 6A-3. Lake Okeechobee Watershed region real estate acquisitions. 
 

Component 
Acres 

Required 

Acres 
Acquired 

Remaining 
Acres 

Percent 
Acquired 

Estimated 
Boundary 

Acres 
Acquired 

Potential 
Surplus Acres 

Acquired 

North Lake Okeechobee 
Storage Reservoir 

10,281 0 0 10,281 0% 

Taylor Creek/Nubbin 
Slough Storage and 
Treatment Area 

6,539 6,528 0 11 99.8% 

Lake Okeechobee 
Watershed Quality 
Treatment Facilities  

16,610 4,963 0 11,647 30% 

Lake Okeechobee Tributary 
Sediment Dredging 

320 0 0 320 0% 

Lake Okeechobee 
Watershed – 
Potential Surplus

1
 

    6,007     

Total 33,750 11,491 6,007 22,259 34% 

Note: Potential surplus acres reflect potential surplus lands or pending project boundary adjustments.  
1The Gagbee, Inc., Grassy Island Ranch, and Pomcor acquisitions are reported as potential surplus acres for the  

  Lake Okeechobee Watershed Region CERP projects and are proposed for use as NEEPP projects (see Table 6A-11). 
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LAND ACQUISITIONS FOR LOWER WEST COAST 

Table 6A-4 quantifies the acreage needed versus obtained within the Lower West Coast 
region under the current real estate acquisition plan as of September 30, 2012. 

 

Table 6A-4. Lower West Coast region real estate acquisitions. 

 

Component 
Acres 

Required 
Acres 

Acquired 
Remaining 

Acres 
Percent 

Acquired 

Caloosahatchee Basin Storage 
Reservoir - Part 1 Remaining 

9,493 1,921 7,572 20% 

Caloosahatchee River (C-43) West 
Basin Storage Reservoir 

10,507 10,507 0 100% 

Big Cypress/ L-28 Interceptor 
Modifications 

1,900 0 1,900 0% 

Picayune Strand Restoration 
(Southern Golden Gate Estates)

 1
 

55,051 55,051 0 100% 

Picayune Strand Restoration –  
Fakahatchee Strand

1
 

5,336 5,271 65 99% 

Total 82,287 72,750 9,537 88% 

1The project boundary does not include acquisitions associated with the Belle Meade/Collier-Seminole State Park 

components within the Picayune Strand Restoration, plus boundary.  
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LAND ACQUISITIONS FOR UPPER EAST COAST 

Table 6A-5 quantifies the acreage needed versus obtained within the Upper East Coast region 
under the current real estate acquisition plan as of September 30, 2012.  

Table 6A-5. Upper East Coast region real estate acquisitions. 

 

Component 
Acres 

Required 

Acres Acquired 

Remaining 
Acres 

Percent  
Acquired 

Estimated 
Boundary 

Acres 
Acquired 

Potential 
Surplus Acres 

Acquired 

C-44 Reservoir 4,461 4,461 0 0 100% 

C-44 East STA  3,225 3,225 0 0 100% 

C-44 West STA  4,518 4,518 0 0 100% 

C- 23/24 South Reservoir 6,271 4,850 0 1,421 77% 

C-23/C-24 STA 2,562 2,456 0 106 96% 

C-23/24 North Reservoir 2,441 2,441 0 0 100% 

C-25 Reservoir and STA 904 0 0 904 0% 

Pal-Mar Complex and 
South Fork 

17,143 5,189 0 11,954 30% 

Allapattah Complex 42,348 21,865 0 20,483 52% 

Cypress Creek Complex 28,704 1,233 0 27,471 4% 

Cypress Creek Complex 
(Public Owned Lands)

1
 

3,935 3,935 0 0 100% 

Muck Remediation and 
Artificial Habitat 

640 0 0 640 0% 

North Fork Floodplain 
Restoration 

1,995 474 0 1,521 24% 

North Fork Floodplain 
Restoration (Public Owned 
Lands)

1
 

1,094 4 0 1,090 0.4% 

Upper East Coast 
Potential Surplus 

    1,692     

Total 120,241 54,651 1,692 65,590 45% 

(less) Other public-
owned lands, including 
utilities 

1
 

(5,029) (3,939) 0  (1,090) 78% 

Acquisition Total
2
 115,212 50,712 1,692 64,500 44% 

Note: Potential surplus acres reflect potential surplus lands or pending project boundary adjustments.  
1Public-owned land within the project. St. Lucie County has acquired 3,935 acres within the Cypress Creek Complex.  A 

letter of agreement will be required to use public-owned lands for the project. 
 2Total excluding other public-owned lands, including utilities. 
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LAND ACQUISITIONS FOR EVERGLADES AGRICULTURAL AREA 

Table 6A-6 quantifies the acreage needed versus obtained within the Everglades Agricultural 
Area region under the current real estate acquisition plan as of September 30, 2012.  

Table 6A-6. Everglades Agricultural Area region real estate acquisitions. 

 

Component 
Acres  

Required 
Acres 

Acquired 
Remaining 

Acres 
Percent 

Acquired 

CEPP, Everglades Agricultural Area 
(EAA – Phase 1 and 2; includes Bolles 
and Cross Canals)

1
 

32,020 16,178 15,842 51% 

Total 32,020 16,178 15,842 51% 

1EAA Storage Reservoirs - Phase 2, A-2 Compartment is designated for use as part of the CERP Central Everglades 

Planning Project (CEPP). Additionally, the A-1 Compartment has been removed from CERP EAA Storage Reservoirs - 

Phase 1 Project, and is designated for use as part of the Restoration Strategies, A-1 Flow Equalization Basin Project.  
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LAND ACQUISITIONS FOR THE EVERGLADES, FLORIDA BAY AND 

FLORIDA KEYS 
 
Table 6A-7 quantifies the acreage needed versus obtained within the region of the Everglades, 

Florida Bay, and the Florida Keys under the real estate acquisition plan as of September 30, 2012. 

Table 6A-7. Everglades, Florida Bay, and Florida Keys region  

real estate acquisitions. 
 

Component 
Acres 

Required 
Acres 

Acquired 
Remaining 

Acres 
Percent 

Acquired 

CEPP, Water Conservation Area 3 (WCA-3) 
Decompartmentalization and Sheetflow 
Enhancement (Decomp) – Part 1  

27 0 27 0% 

CEPP, WCA-3 Decomp – Part 1, North New 
River Improvements (S-34 to C-6) 

918 0 918 0% 

CEPP, WCA-3 Decomp – Phase 2  28 0 28 0% 

L-31N Seepage Management 391 391 0 100% 

Everglades National Park, S-356 Structure 3,556 0 3,556 0% 

Everglades National Park, Bird Drive 3,996 1,399 2,597 35% 

Everglades National Park, Dade-Broward 
Levee & Canal 

990 651 339 66% 

C-111 Spreader Canal Eastern – Phase 2 
(Miami-Dade External Partner)1 

3,851 3,851 0 100% 

C-111 Spreader Canal Eastern – Phase 2 
Remaining 

20,615 16,256 4,359 79% 

C-111 Spreader Canal Eastern – Phase 2 
(Public Owned Lands)2 

4,220 1 4,219 0.02% 

C-111 Spreader Canal Western - Operations 12,403 11,881 522 96% 

C-111 Spreader Canal Western  
(Miami-Dade External Partner)1 

129 129 0 100% 

C-111 Spreader Canal Western –   
Frog Pond & Aerojet 

3,430 3,430 0 100% 

C-111 Spreader Canal Western 
 (Public Owned Lands)2 

5,687 0 5,687 0% 

L-31N (L-30) Seepage Management Pilot 91 91 0 100%  

Total 60,332 38,080 22,252 63% 

(less) Other public-owned lands, 
including utilities  

(9,907) (1) (9,906) .01% 

Acquisition Total3 50,425 38,079 12,346 76% 

1 Miami-Dade County, as an external partner, has acquired 3,980 acres. 
2 Public-owned lands that include land owned by Florida Power & Light; a letter of agreement will be required to use 

public-owned lands for the project.  

3Total excluding other public-owned lands, including utilities.  
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LAND ACQUISITIONS FOR MIAMI-DADE COUNTY 

Table 6A-8 quantifies the acreage needed versus obtained within the Miami-Dade County 

region under the current real estate acquisition plan as of September 30, 2012.  

 

Table 6A-8. Miami-Dade County region real estate acquisitions. 
 

Component 
Acres 

Required 

Acres 

Remaining 
Acres 

Percent 
Acquired 

Acquired 

Estimated 
Boundary 

Acres 
Acquired 

Potential 
Surplus 
Acres 

Acquired  

Biscayne Bay Coastal 
Wetlands – Phase 2, 
Operations 

1,376 1,371   5 99.6% 

Biscayne Bay Coastal  
Wetlands – Phase 2, 
Operations, (Miami-Dade 
External Partner) Acquired

1
 

7,478 7,478   0 100% 

Biscayne Bay Coastal 
Wetlands –Phase 2, 
Operations (Other Public 
Lands)  

2,109 2,109   0 100% 

Biscayne Bay Coastal 
Wetlands – Phase

 
1 

659 659   0 100% 

Biscayne Bay Coastal 
Wetlands – Phase 1  
(Other Public Lands)

2
 

2,328 1,419   909 61% 

Miami-Dade County  
Potential Surplus 

    1,887     

Total 13,950 13,036 1,887 914 93% 

(less) Other public-owned 
lands, including utilities  

(4,437) (3,528) 0  (909) 80% 

Acquisition Total
3
  9,513 9,508 1,887 5 99.9% 

Note: Potential surplus acres reflect potential surplus land or pending project boundary adjustments. 

1Miami-Dade County, as an external partner, has acquired 7,478 acres. 
2Remaining 909 acres of other public-owned land within Biscayne Bay Coastal Wetlands – Phase 1 includes land 

owned by Florida Power & Light; a letter of agreement will be required to use these lands for the project. 
3Total excluding other public-owned lands, including utilities. 
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LAND ACQUISITIONS FOR LOXAHATCHEE RIVER WATERSHED 

Table 6A-9 quantifies the acreage needed versus obtained within the Loxahatchee River 
Watershed region under the real estate acquisition plan as of September 30, 2012. 

 

Table 6A-9. Loxahatchee River Watershed region real estate acquisitions. 

Component 
Acres 

Required 
Acres 

Acquired 
Remaining 

Acres 
Percent 

Acquired 

Pal-Mar and J.W. Corbett, LRWRP 
Flow-way 3  Natural Storage 

7,577 7,577 0 100% 

L-8 Basin, LRWRP   
Flow-way 1 Storage

1
 

3,950 592 3,358 15% 

L-8 Basin, LRWRP   
Flow-way 2 Storage

1
 

2,950 0 2,950 0% 

C-51 and L-8 Reservoir 1,800 1,263 537 70% 

C-51 Regional  
Groundwater ASR 

34 0 34 0% 

Total 16,311 9,432 6,879 58% 

1 
Estimates of acres required represent the conceptual boundary acres and are subject to change.  
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LAND ACQUISITIONS FOR WATER PRESERVE AREAS 

Table 6A-10 quantifies the acreage needed versus obtained within the Water Preserve Areas 

region under the current real estate acquisition plan as of September 30, 2012.  

 

Table 6A-10. Water Preserve Areas region real estate acquisitions. 

Component 
Acres 

Required 
Acres 

Acquired 
Remaining 

Acres 
Percent 

Acquired 

Broward County Secondary Canal 
System 

245 0 245 0% 

Strazzulla Wetlands  3,384 2,796 588 83% 

Fran Reich Preserve  
(Site 1 Impoundment) 

1,642 1,642 0 100% 

WCA-3A/3B Seepage Management
1
 2,913 2,841 72 98% 

BCWPA, WCA-3A/3B Seepage 
Management (Other  
Public Lands)

1,2
 
 
 

1,440 0 1,440 0% 

BCWPA, C-9 Impoundment
1 
 1,807 1,807 0 100% 

BCWPA, C-9 Impoundment - Optional 
Mitigation

1 
 

0 384 (384) - 

BCWPA, C-9 Impoundment  
(Other Public Lands)

1,2 
 

69 0 69 0% 

BCWPA, C-11 Impoundment
1 
  1,530 1,530 0 100% 

BCWPA, C-11 Impoundment  
(Other Public Lands)

1,2
  

301 210 91 70% 

L-30 Canal Upgrade 500 0 500 0% 

Total 13,831 11,210 2,621 81% 

(less) Other public-owned lands, 
including utilities

2
 

(1,810) (210) (1,600) 12% 

Acquisition Total
3
 12,021 11,000 1,021 92% 

1Components of the Broward County Water Preserve Area (BCWPA) Project.  
2Remaining 1,600 acres of public-owned land includes land owned by Florida Power & Light; a letter of agreement will 

be required to use these lands for the project. 

3Total excluding other public-owned lands, including utilities. 
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SECTION 6A-4: MAJOR PLAN/PROGRAM HIGHLIGHTS 

COMPREHENSIVE EVERGLADES RESTORATION PLAN PROJECTS  

 As of September 30, 2012, a total of 243,147 acres (60 percent) of land needed to implement 
CERP were acquired. CERP lands acquired by the District in FY2012 totaled 186 acres at a cost of 
$446,050. Miami-Dade County continues to acquire land within District CERP projects, 
purchasing 158 acres for $430,300 within the Biscayne Bay Coastal Wetlands Project. The District 

purchased 7.5 acres for $15,750 within the Picayune Strand Restoration, Fakahatchee Strand 
Project; and obtained 20 acres for the C-111 Spreader Canal Project through the mitigation 
program. Additional information on the progress of CERP implementation is available in the 
Comprehensive Everglades Restoration Plan Report – 470 Report in Volume I, Appendix 1-4. 

FLORIDA FOREVER/SAVE OUR RIVERS PROJECTS  

The Florida Forever/Save Our Rivers (FF/SOR) land acquisition project maps and land 
acquisition summary are included in Chapter 6B of this volume. Table 6B-1 reflects acres of 
natural lands required versus acquired for FF/SOR projects and the natural lands managed under 
the District’s land stewardship program. As of September 30, 2012, there are 34 projects totaling 

nearly 1.5 million required acres of land, of which 1.2 million acres of real estate interests have 
been acquired, approximately 46 percent in fee and 54 percent in easement. 

In FY2012, a total of 687 acres of FF/SOR project lands were acquired for the restoration, 
conservation, and preservation of natural areas, which include donated conservation easements 
covering 95 acres conveyed by Palm Beach County to the District within the Palm Beach County 
Natural Lands project. 

The District acquired a total of 56 acres for $1.25 million within the Critical CREW Project. 
Additionally, 516 acres valued at $1.17 million were acquired within the Kissimmee River 
Restoration through the surplus and exchange of District-owned land. 

NORTHERN EVERGLADES AND ESTUARIES PROTECTION 
PROGRAM 

  In 2007, the Florida legislature expanded the Lake Okeechobee Protection Act (LOPA) to 

include protection of the Lake Okeechobee Watershed and the Caloosahatchee and St. Lucie 
Rivers estuaries, known as the Northern Everglades and Estuaries Protection Program (NEEPP) 
(Section 373.4595, F.S.). Funding for land acquisition and construction for NEEPP was provided 
for under Florida Forever.  

Under NEEPP, Lakeside Ranch Stormwater Treatment Area – Phase I Project construction 
continued through FY2012 and is expected to be completed in FY2013.  

 In FY2012, the District acquired 27 acres acquired through mitigation for the Lake Point 
Project. Table 6A-11 quantifies the acreage needed versus obtained for NEEPP projects as of 
September 30, 2012. 
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Component 
Acres  

Required 
Acres 

Acquired 
Remaining 

Acres 
Percent 

Acquired 

Lemkin Creek Water Storage and 
Treatment Facility – Phase 1

1
 

151 151 0 100% 

Caloosahatchee River Basin Water 
Quality Treatment and Testing Facility  

1,773 1773 0 100% 

Lake Point
 
 174 174 0 100% 

Total
2
 2,098 2,098 0 100% 

 

Note: Gagbee, Inc., Lakeside Ranch, Brandy Ranch, and Taylor Creek/Grassy Island acquisitions are reported as part 

potential CERP project surplus land within the Lake Okeechobee Watershed Region (see Table 6A-3) and are being 

designated for use by NEEPP projects. 
1
Lemkin Creek Storage and Treatment Facility – Phase 1 Project has been incorporated into NEEPP. 

 

 

 

 

 

 

 

Table 6A-11. Northern Everglades and Estuaries Protection Program (NEEPP). 
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Table 6A-12. Surplus lands conveyed in FY2012. 

 

 

SECTION 6A-5: SURPLUS LAND 

SURPLUS LANDS REPORT  

The District acquires land for flood protection, water supply, water management, ecosystem 
restoration, and the conservation and protection of water resources. The District may sell 
or exchange surplus lands, including easements and other legal interests in real property, 
not required for present or future use. Surplus transactions are processed in accordance with 

Chapters 373.056, 373.089, and 383.096, F.S., and District rules, policies, and procedures. 

Lands used by the District in an exchange or surplus transaction were determined, by a formal 
District routing and approval process, not necessary for any identified project. As further 
justification, some of these lands were acquired as remainder parcels, that is, portion of lands 
acquired outside approved project boundaries. The District uses exchange of surplus lands in lieu 
of cash to avoid costly condemnation proceedings and as further incentive for landowners. 

Table 6A-12 summarizes the land conveyed in FY2012 as part of surplus or exchange 
transactions. During this period, the District entered into multiple fee/easement exchange 
transactions totaling 289.51 acres. The most notable exchanges were completed by conveying 100 
acres for 248 acres of real estate interests within the KRRP and conveying 178 acres for 231 acres 
of real estate interests within the Lake Okeechobee Water Retention Project. The District also 
declared surplus and conveyed 139.29 acres of real estate interests. 
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Table 6A-12. Continued. 
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SECTION 6A-6: FLORIDA FOREVER LIST  

OF ELIGIBLE PROJECTS 

Projects eligible for funding under the Florida Forever Act (Section 259.105, F.S.) as well as 
projects eligible for state acquisition monies from the appropriate account or trust fund under 

Section 373.139(3)(c), F.S., during the FY2013–FY2017 period are listed in this section. Detailed 
project descriptions and supporting information are provided in the Consolidated Project Report 
Database, available on the District’s website at www.sfwmd.gov/sfer. 

CERP PROJECTS 

Information on CERP projects is included in each of the planning documents. The approved 
planning documents, as well as in-progress reports, are available on the CERP website  
at www.evergladesplan.org. The following two sub-categories summarize all eligible  
CERP projects: 

Full-Scale CERP Projects 

 Big Cypress/L-28 Modifications 

 Bird Drive Recharge Area, as part of the Everglades National Park (ENP) 

Seepage Management Project 

 Biscayne Bay Coastal Wetlands 

 Broward County WPAs  

 Broward County Secondary Canal System 

 C-43 Basin Storage Reservoir and ASR – Part 1 

 C-111 Spreader Canal 

 Central Everglades Planning Project (considers Everglades Agricultural Area 

(EAA) Storage Reservoir, Phases 1 and 2; Flow to Northwest and Central Water 

Conservation Area (WCA) 3A; WCA-3 Decompartmentalization and Sheetflow 

Enhancement; and ENP Seepage Management) 

 Everglades Agricultural Area (EAA) Storage Reservoir, Phases 1 and 2 

 ENP Seepage Management 

 Flow to Northwest and Central Water Conservation Area (WCA) 3A 

 Indian River Lagoon – South (IRL-S)  

 Lake Okeechobee Watershed 

 Loxahatchee River Watershed Restoration
1
 

 Fran Reich Preserve/Site 1 Impoundment 

 Picayune Strand (Southern Golden Gates Estates) Restoration  

 Strazzulla Wetlands 

 WCA-3 Decompartmentalization and Sheetflow Enhancement (Decomp) – Part 1  

 Picayune Strand Restoration - Fakahatchee Strand adjacent land 

 C-44 Reservoir and STA adjacent land 

  

                                                      

1
 Formerly known as North Palm Beach County – Part 1 

http://www.sfwmd.gov/sfer
http://www.evergladesplan.org/
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Pilot Projects 

 Lake Okeechobee Aquifer Storage and Recovery (ASR) Pilot 

 Hillsboro ASR Pilot 

 L-30 (formerly L-31N) Seepage Management Pilot 

 Wastewater Reuse Technology Pilot 

 

KISSIMMEE RIVER PROJECTS 

 Kissimmee River Restoration and Evaluation 

 Kissimmee River Restoration Project 

FF/SOR PROJECTS 

 CREW - includes Critical Restoration Project (CRP) component  

 C-111/L-31N (also known as C-111 Canal Project) 

 Kissimmee River (Lower Basin) 

 Kissimmee River (Upper Basin, includes Kissimmee Chain of Lakes) 

 Lake Marion Creek and Reedy Creek Management Area 

 Pal -Mar (West Jupiter Wetlands) 

NEEPP PROJECTS 

 Caloosahatchee River Basin Water Quality Treatment and Testing Facility  

 Dispersed Water Management  

 Brady Ranch STA 

 Lakeside Ranch STA (Phases 1 and 2) 

 Hybrid Wetland Treatment Technology 

 Local and Sub-Regional Water Quality
2
  

 Spanish Creek/Four Corners 

 Caloosahatchee Basin Storage and Treatment 

 Lemkin Creek 

OTHER WATER RESOURCE PROJECTS  

 Herbert Hoover Dike Rehabilitation Project 

 

 

  

                                                      

2
Formerly known as Source Control and Sub-Regional Water Quality: Local projects include source 

control projects, local stormwater projects and other type of local water quality and storage projects that 

will benefit the Northern Everglades; therefore, ―source control‖ has been replaced by ―local‖ in the 

project name. 
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SECTION 6A-7: FLORIDA FOREVER  

GOALS AND PERFORMANCE MEASURES 

This section presents the Florida Forever goals and performance measures that apply to all 
Florida water management districts and to the FDEP. When the goals and performance measures 

for the Florida Forever Program were developed in collaboration with the Florida Forever 
Advisory Council, it was envisioned that these criteria would serve as a guide to land acquisition 
using Florida Forever funds. 

While the District’s funds are expected to be used to acquire land, the final footprints of 
projects may not be known when land is acquired. This is especially true for many CERP projects, 
for which exact locations are not yet available. Given this uncertainty, the Florida Forever goals 

and performance measures provide guidelines for acquisition managers as purchases are made. As 
land managers identify tracts for individual projects, the specific goals and performance measures 
the tracts satisfy must be identified.  

To aid in this process, Table 6A-13 summarizes how each of the projects satisfies one or more 
Florida Forever goals and performance measures. As land managers acquire land for specific 
projects, this supporting information will aid in ensuring that future lands satisfy the requirements 

of the Florida Forever Program. The Florida Forever goals and performance measures specified in 
Section 259.105(4) a-h, F.S., are outlined below and cross-referenced in Table 6A-13. 

(4) It is the intent of the Legislature that projects or acquisitions funded pursuant to 

paragraphs (3) (a) and (b) contribute to the achievement of the following goals, which 

shall be evaluated in accordance with specific criteria and numeric performance measures 

developed pursuant s. 259.035(4): 

(a) Enhance the coordination and completion of land acquisition projects, as measured 

by: 

1. The number of acres acquired through the state’s land acquisition programs that 

contribute to the enhancement of essential natural resources, ecosystem service 

parcels, and connecting linkage corridors as identified and developed by the best 

available scientific analysis; 

2. The number of acres protected through the use of alternatives to fee simple 

acquisition; or 

3. The number of shared acquisition projects among Florida Forever funding 

partners and partners with other funding sources, including local governments 

and the federal government. 

(b) Increase the protection of Florida’s biodiversity at the species, natural community, 

and landscape levels, as measured by: 

1. The number of acres acquired of significant strategic habitat conservation areas; 

2. The number of acres acquired of highest priority conservation areas for Florida’s 

rarest species; 

3. The number of acres acquired of significant landscapes, landscape linkages, and 

conservation corridors, giving priority to completing linkages; 

4. The number of acres acquired of under-represented native ecosystems; 

5. The number of landscape-sized protection areas of at least 50,000 acres that 

exhibit a mosaic of predominantly intact or restorable natural communities 

established through new acquisition projects, or augmentations to previous 

projects; or 
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6. The percentage increase in the number of occurrences of imperiled species on 

publicly managed conservation areas. 

(c)  Protect, restore, and maintain the quality and natural functions of land, water, and 

wetland systems of the state, as measured by: 

1. The number of acres of publicly owned land identified as needing restoration, 

acres undergoing restoration, enhancement, and management, acres with 

restoration activities completed, and acres managed to maintain such restored or 

enhanced conditions; the number of acres which represent actual or potential 

imperiled species habitat; the number of acres which are available pursuant to a 

management plan to restore, enhance, repopulate, and manage imperiled species 

habitat; and the number of acres of imperiled species habitat managed, restored, 

enhance, repopulated, or acquired; 

2. The percentage of water segments that fully meet, partially meet, or do not meet 

their designated uses as reported in the Department of Environmental Protection’s 

State Water Quality Assessment 305(b) Report; 

3. The percentage completion of targeted capital improvements in surface water 

improvement and management plans created under Section 373.453(2), F.S., 

regional or master stormwater management system plans, or other adopted 

restoration plans; 

4. The number of acres acquired that protect natural floodplain functions; 

5. The number of acres acquired that protect surface waters of the state; 

6. The number of acres identified for acquisition to minimize damage from flooding 

and the percentage of those acres acquired; 

7. The number of acres acquired that protect fragile coastal resources; 

8. The number of acres of functional wetland systems protected; 

9. The percentage of miles of critically eroding beaches contiguous with public 

lands that are restored or protected from further erosion; 

10. The percentage of public lakes and rivers in which invasive, non-native aquatic 

plants are under maintenance control; or 

11. The number of acres of public conservation lands in which upland invasive, 

exotic plants are under maintenance control. 

(d)  Ensure that sufficient quantities of water are available to meet the current and 

future needs of natural systems and the citizens of the state, as measured by: 

1. The number of acres acquired which provide retention and storage of surface 

water in naturally occurring storage areas, such as lakes and wetlands, consistent 

with the maintenance of water resources or water supplies and consistent with 

district water supply plans; 

2. The quantity of water made available through the water resource development 

component of a district water supply plan for which a water management district 

is responsible; or 

3. The number of acres acquired of groundwater recharge areas critical to springs, 

sinks, aquifers, other natural systems or water supply. 
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(e) Increase natural resource-based public recreational and educational opportunities, 

as measured by: 

1. The number of acres acquired that are available for natural resource-based public 

recreation or education; 

2. The miles of trails that are available for public recreation, giving priority to those 

that provide significant connections including those that will assist in completing 

the Florida National Scenic Trail; or 

3. The number of new resource-based recreation facilities, by type, made available 

on public land. 

(f)  Preserve significant archaeological or historic sites, as measured by: 

1. The increase in the number of and percentage of historic and archaeological 

properties listed in the Florida Master Site File or National Register of Historic 

Places which are protected or preserved for public use; or 

2. The increase in the number and percentage of historic and archaeological 

properties that are in state ownership. 

(g) Increase the amount of forestland available for sustainable management of natural 

resources, as measured by: 

1. The number of acres acquired that are available for sustainable forest 

management;  

2. The number of acres of state owned forestland managed for economic return in 

accordance with current best management practices; 

3. The number of acres of forestland acquired that will serve to maintain natural 

groundwater recharge functions; or 

4. The percentage and number of acres identified for restoration actually restored by 

reforestation. 

(h) Increase the amount of open space available in urban areas, as measured by: 

1. The percentage of local governments that participate in land acquisition programs 

and acquire open space in urban cores; or 

2. The percentage and number of acres of purchases of open space within urban 

service areas. 
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Goals 

Project Name
1
 

(a)  (b)  (c)  (d)  (e)  (f)  (g)  (h) ID 

3    2 1,2,3       10 Big Cypress/L-28 Interceptor Modifications (CCC) 

3     2 1,2,3       43 Bird Drive Recharge Area (U), as part of ENP Seepage Mgmt. 

3   7,2 1 1,2,3       28 Biscayne Bay Coastal Wetlands (FFF/OPE) 

3  5,11 1 1,3     Brady Ranch STA, NEEPP 

3   2 1 1,2,3       45 Broward County WPA (C-9 and C-11 Impoundments and WCA-3A/3B 
Levee Seepage Management) (O,Q) 

3     1 1,2,3       24 Broward County Secondary Canal System (CC) (P1) 

3   2 1,2,3     C-111/L-31N (C-111 Canal Project or C-111 Project Implementation) 

3 3 2 1 1,2,3       29 C-111 Spreader Canal (WW) (WW) 

3     2,3 1,2,3       4 C-43 Basin Storage Reservoir and ASR – Part 1 (DP1) 

3     2 1,2,3       5 Caloosahatchee River (C-43) Basin West Storage Reservoir  

3  2,3,5       
Caloosahatchee River Basin Water Quality Treatment  

and Testing Facility, NEEPP 

3  2,3,5       Caloosahatchee Basin Storage and Treatment 

3     2 1,2,3    7 IRL–S, C-44 Reservoir and STA  

3     2 1,2,3    7 IRL–S, C-44 Reservoir and STA adjacent lands 

1,3 
1,2, 
3,5 

1,2,3,4,
5,6,8, 
10,11 

1,3 1,2,3     
Corkscrew Regional Ecosystem Watershed(CREW),  

including Southern CREW  

3   
2

2  
2

2 
1

1,2,3 
      2 Central Everglades Planning Project 

2   1      Dispersed Water Management, NEEPP 

3   2 2,3 1,2,3       8 EAA Storage Reservoir (includes Bolles and  
Cross Canals Improvement) (GP1 and 2) 

3     2 1,2,3       27 ENP Seepage Management (V,FF,BB) 

3 3     1,2,3       11 Flow to Northwest and Central WCA-3A (II)(RR) 

2,3         Herbert Hoover Dike Rehabilitation Project 

  5       Hybrid Wetland Treatment Technology 

Table 6A-13. Florida Forever goals, performance measures, and projects. 
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Goals 

Project Name
1
 

(a)  (b)  (c)  (d)  (e)  (f)  (g)  (h)  ID 

3   1,2,4,5 1,2 1,2,3       7 

IRL–S, C-23/C-24/C-25/North Fork  
Reservoirs and STAs (UU);  C-44 Basin Storage Reservoir (B) 
including adjacent land; and natural storage areas (Allapattah,  

Cypress Creek and South Fork)  

1,2  1,4 2      Kissimmee River (Lower Basin) 

1,2  1,4 2      
Kissimmee River (Upper Basin), includes Kissimmee Chain of 

Lakes 

1,2  1,4       Kissimmee River Restoration and Evaluation 

1,2  1,4       Kissimmee River Restoration Project 

3     2 1,2,3       36 L-30 (formerly L-31N) Seepage Management Pilot Project (Pilot) 

1  8, 11  1     Lake Marion Creek and Reedy Creek Management Area 

3     1,2 1,2,3       32 Lake Okeechobee ASR Pilot Project (Pilot) 

3  1,2,4,5 1,2 1,2,3     Lake Okeechobee Watershed (A,LOTTSD,LOWQTF,W) 

3  5,11 1 1,3 1,2    Lakeside Ranch STA (Phases I and 2), NEEPP 

  5       Lemkin Creek, NEEPP 

1,3   1 1        17 
Loxahatchee River Watershed Restoration (OPE)(PAL-Mar) 

(KP1,GGG) OPE (LWL)  

1,3 3 1 1      Pal-Mar (West Jupiter Wetlands) 

3   1,4,6 2 1,2,3       30 Picayune Strand Restoration (OPE) 

3   1,4,6 2 1,2,3       30 Picayune Strand Restoration –  
Fakahatchee Strand adjacent land 

      1,2,3       34 Site 1 (Hillsboro) Impoundment and ASR (Pilot) 

  2,3       Local and Sub-Regional Water Quality  

  3,8       Spanish Creek/Four Corners 

3   2 2,3 1,2,3       40 Fran Reich Preserve/Site 1 Impoundment (MP1)  

3 1     1,2,3       39 Strazzulla Wetlands (OPE) 

3 3     1,2,3       12,13 
WCA-3 Decomp (QQP1, SSP2, SSP1,AA)  

(QQP 2) WCA Conveyance  

1Project Name column includes parenthetic references that correspond to Central and Southern Florida 

Comprehensive Review Study components of CERP. 

Table 6A-13. Continued. 
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